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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-101-1.9/9.6

Fed Aid

201130

HA12

201130

HB1

HM1

HA22

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

IN MONTEREY COUNTY ABOUT 20 MI N OF

PASO ROBLES FROM 0.3 MI S OF EAST

GARRISON OVERCROSSINGTO 0.1 S OF

JOLON ROAD UNDERCROSSING

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

PLACE HOT MIX ASPHALT ON PAVEMENT

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION CO 411

WALKER ST  PO BOX 50001

WATSONVILLE, CA 95077

TOP GRADE CONSTRUCTION INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

WATSONVILLE, CA  95077

WATSONVILLE, CA 95077

LIVERMORE CA 94551

PISMO BEACH CA 93448

 

 

 

 

(925)449-5764

(805)473-3016

PASTORIUS, BRUCE

WAYNE WALKER

PASTORIUS, BRUCE

TYLER LAVERING

LANG, TIM R.

Resident
Engineer

(805)226-8340

(805)549-3701

(805)226-8340

(831)375-1621

 

(805)226-7450

 $1,785,000

 $841,024

 $3,085,000

 $594,819

 $497,680

 $2,519,101

Bid + CCOs

 $1,530,000

 $767,594

 $2,542,233

 $303,503

 $0

 $0

Comp To  date

 $0

 $36,215

 $22,314

 $1,777

 $0

 $0

This Month

06/30/08

09/27/07

08/18/08

08/20/08

04/14/09

02/09/09

Awarded

06/30/08

10/16/07

08/18/08

09/15/08

04/29/09

02/23/09

Approved

12/30/08

05/20/09

04/17/09

06/22/09

Est Comp

 92%

 100%

 100%

 58%

 0%

 0%

%Time

 86%

 90%

 82%

 51%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

05-0R9204

05-0M7804

05-0R9304

05-0L2804

05-0Q9304

05-0N3104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

6420 VIA REAL, STE 6

P O BOX 250

585 W BEACH ST., PO BOX 720

411 WALKER ST

50 CONTRACTORS STREET

P O BOX 2210

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

3230 RIVERSIDE AVE.,

SUITE 130

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

PASO ROBLES, CA 93446

MONTEREY, CA 93940

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-MON-101-3.1/5.2

05-MON-101-6.8/24.1

05-MON-101-28.6/87.3

05-MON-101-80.7/85.6

05-MON-101-98.8/101.3

05-MON-183-.8/1.9

Fed Aid

HA26

HB1

HB1

HB1

HM1

HA22

Pgm Code

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM SAN ANTONIO RIVER

BRIDGE TO 3.3 KM NORTH OF SAN ARDO

UNDERCROSSING

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 1.0 KM NORTH OF PARIS

VALLEY ROAD OVERCROSSING TO EAST

MARKET STREET UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY AT PRUNDEDALE FROM

0.1 MILE NORTH OF ECHO VALLEY ROAD TO

0.2 MILE NORTH OF SAN JUAN ROAD

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

Description 

REMODEL SAFETY ROADSIDE REST AREAS

INSTALL METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT CONCRETE MEDIAN BARRIER

RUBBERTIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING

Type Of Work

DIANI BUILDING CORP

MIDSTATE BARRIER INC

CENTRAL FENCE CO.

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

Contractor

SANTA MARIA CA 934565757

STOCKTON CA 952130550

SACRAMENTO, CA  95822

WATSONVILLE, CA 95077

SAN JOSE CA 95136

STOCKTON, CA 95209

(805)925-9533

(209)944-9565

 

 

(408)574-1400

 

RICHARDS, TIM

SILVA, RICK

NAAS, ABDALLA

TYLER LAVERING

TYLER LAVERING

Resident
Engineer

(805)542-4765

(805)226-8279

(831)663-8902

(831)375-1621

 

(831)375-1621

 $5,921,728

 $423,275

 $579,958

 $4,288,698

 $978,162

 $188,352

Bid + CCOs

 $1,860,922

 $417,116

 $110,268

 $2,524,154

 $0

 $137,716

Comp To  date

 $560,379

 $0

 $110,268

 $1,239,761

 $0

 $6,903

This Month

09/03/08

10/20/08

12/10/08

07/15/08

02/17/09

11/27/07

Awarded

09/26/08

11/04/08

01/05/09

07/25/08

03/13/09

12/17/07

Approved

02/02/11

03/27/09

06/04/09

06/10/09

03/29/11

Est Comp

 30%

 100%

 18%

 65%

 0%

 0%

%Time

 32%

 100%

 19%

 62%

 0%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

05-464104

05-0M7604

05-0M7704

05-0N8304

05-0R7804

05-0E2424

Contract 

ACHS-Q101-(146)E

OTS-    -(   )

ACHS-Q101-(147)E

ACST-Q101-(145)E

  

  

HGQ1-01 1-(6E)

--()

G Q1-01 1-(7E)

  Q1-01 1-(5E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 5757

P O BOX 30550

148 OTTO CIRCLE

PO BOX 720

120 GRANITE ROCK WAY

800 WEST EIGHT MILE RD

4485 VACHELL LANE

3230 RIVERSIDE AVE,

SUITE 130

3075 EXECUTIVE DRIVE

1529 HWY 68

1529 HWY 68

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SALINAS, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

03/27/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-13.9/27

Fed Aid

HB1

HB1

HB4N

HB4C

HB1

HB4N

Pgm Code

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN

FLAT ROAD

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AND GOLETA AT VARIOUS

LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

Description 

REALIGN AND WIDEN ROADWAY

VERTICAL CURVE CORRECTION

INSTALL VEHICLE DETECTION SYSTEMS

RECONSTRUCT TWO INTERCHANGES

INSTALL METAL BEAM GUARD RAIL

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

CRUCO CONSTRUCTION GROUP INC

M G E UNDERGROUND INC

LEE WILSON ELECTRIC COMPANY

INC

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

MANUEL BROS INC

Contractor

FRESNO CA 93706

PASO ROBLES CA 93447

ARROYO GRANDE CA 93421

SUN VALLEY CA 913531489

STANTON CA 90680

GRASS VALLEY CA 95945

(559)498-3639

(805)238-3510

(805)489-4216

(818)767-8418

(714)893-0551

(530)272-4213

LANG,TIM

LANG, TIM R.

MORTENSEN, MICHAEL

ART INFANTE

JOHNSON, CURTIS

BALLENTINE,DAVID

Resident
Engineer

(805)748-5513

(805)226-7450

(805)884-9459

(805)962-4752

(805)884-9459

(805)688-5920

 $653,676

 $566,627

 $497,000

 $47,236,124

 $1,368,287

 $616,585

Bid + CCOs

 $396,232

 $121,061

 $0

 $13,615,813

 $1,266,487

 $146,243

Comp To  date

 $49,369

 $31,012

 $0

 $0

 $65,678

 $146,243

This Month

09/17/08

12/31/08

10/29/08

04/02/08

07/21/08

10/20/08

Awarded

10/02/08

01/21/09

11/13/08

04/28/08

08/08/08

11/20/08

Approved

05/18/09

07/15/09

05/12/09

02/15/11

04/23/09

05/25/09

Est Comp

 68%

 24%

 0%

 100%

 95%

 38%

%Time

 61%

 21%

 0%

 29%

 92%

 24%

% Work 

 

 

 

 

 

 

Message

05-0L0304

05-0L2304

05-480624

05-447804

05-0K9604

05-0E0124

Contract 

  

  

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

2443 FOUNDRY PARK AVENUE

P O BOX 4189

P O BOX 250

P O BOX 1489

11172 WESTERN AVENUE

P O BOX 995

3230 RIVERSIDE AVE,

SUITE 130

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST., STE

H

22 N. MILPAS STE. F

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITES 1,2,3

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON,CA 93427

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-51.0/82.4

Fed Aid

HM1

HB4N

HA25

HB1

HA23

HB1

Pgm Code

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

Description 

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

PLACE ROCK SLOPE PROTECTION

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

C AND W CONSTRUCTION

SPECIALTIES INC

SOUZA CONSTRUCTION INC

MODERN ALLOYS INC

Contractor

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

CYPRESS CA 90630

VENTURA CA 93003

SAN LUIS OBISPO CA

934033810

STANTON CA 90680

 

(408)562-0026

(714)546-7975

(805)642-0204

(805)546-8288

(714)893-0551

HENCH, CHARLIE

MAO. SHU-JON

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

BEECH, BARRY

Resident
Engineer

(805)927-4559

(805)884-9459

 

(805)688-5920

(805)688-5920

(805)347-1965

 $3,410,000

 $3,038,922

 $2,570,925

 $1,613,987

 $340,595

 $1,480,225

Bid + CCOs

 $3,423,802

 $2,959,525

 $2,260,465

 $1,493,381

 $326,091

 $1,292,353

Comp To  date

 $0

 $89,154

 $4,851

 $60,857

 $1,112

 $29,019

This Month

04/18/05

09/27/07

09/21/07

05/21/08

07/24/08

05/13/08

Awarded

04/18/05

10/09/07

10/11/07

06/24/08

08/15/08

05/30/08

Approved

10/20/07

03/17/10

05/27/11

04/21/10

10/29/09

05/06/09

Est Comp

 100%

 100%

 0%

 0%

 0%

 93%

%Time

 100%

 98%

 0%

 0%

 0%

 87%

% Work 

OVER RUN

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-0M7204

05-460704

05-0G7704

05-0L4504

05-0M8404

05-0L5004

Contract 

  

  

ACNH-Q101-(130)E

ACST-Q101-(137)E

  

ACST-Q101-(135)E

  

  

--()

G Q1-01 1-(7E)

  

G Q1-01 1-(5E)

  

  

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 910

630 REED STREET

10855 BUSINESS CENTER DR STE

2419 PALMA DRIVE

P O BOX 3810

11172 WESTERN AVENUE

775 ARLINGTON ST.

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

CAMBRIA, CA 93428

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

BUELLTON, CA 93427

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SB-101-84.1/90.9

05-SB-150-1.0/1.1

05-SB-150-/2.2

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-2.4/3.1

Fed Aid

HE13

HA25

HM1

HA42

HA22

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AVENUE TO VENTURA COUNTY

LINE

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

Description 

WIDEN FREEWAY

PLANTING AND IRRIGATION

CHIP SEAL COAT ON EXITING ROADWAY

PLACE ROCK SLOPE PROTECTION

REHABILITATE ROADWAY

CONSTRUCT UNDERGROUND DRAINAGE

Type Of Work

DIABLO CONTRACTORS INC

PACIFIC RESTORATION GROUP, INC

INTERNATIONAL SURFACING

SYSTEMS

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

R. BURKE INC.

Contractor

SAN RAMON CA 94583

CORONA, CA  92877

MODESTO CA 95352

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

SAN LUIS OBISPO, CA  93403

(925)552-8250

 

(209)525-9065

(805)546-8288

(831)724-1011

 

STIMSON, PATRICK

JOHNSON, C.B.

DAVID BALLENTINE, R.E.

LEW, MIKE

LEW, MIKE

MORTENSEN, MICHAEL

Resident
Engineer

(805)348-3533

(805)884-9459

(805)688-5920

(805)348-3105

(805)348-3105

(805)884-9459

 $30,417,109

 $215,632

 $229,753

 $468,649

 $18,823,972

 $1,713,544

Bid + CCOs

 $30,321,046

 $181,263

 $0

 $454,272

 $19,710,113

 $67,748

Comp To  date

 $113,007

 $2,727

 $0

 $940

 $640

 $29,188

This Month

06/22/06

11/14/06

03/25/09

06/06/08

11/20/07

11/21/08

Awarded

07/06/06

12/04/06

04/03/09

06/27/08

12/11/07

12/03/08

Approved

08/12/09

03/02/10

06/01/09

09/30/09

04/30/09

10/22/09

Est Comp

 86%

 0%

 0%

 0%

 0%

 3%

%Time

 99%

 0%

 0%

 0%

 0%

 4%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

Message

05-446014

05-282814

05-0Q9004

05-0H9204

05-0A4904

05-0F5704

Contract 

ACNH-Q101-(028)E

  

  

  

ACST-P166-(025)E

ACST-S192-(003)E

--()

  

  

  

  P1-66 0-(5EA)C

  S1-92 0-(3E)

  

  

  

  

P166- 025-()

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

P.O. BOX 77038

P O BOX 4770

P O BOX 3810

P O BOX 50085

P.O. BOX 957

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

H

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

04/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SB-192-4.8/6.2

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

Fed Aid

201130

HB1

HA21

HB4N

HB1

HB1

Pgm Code

THE TEA FIRE, SIDE SLOPE DAMAGE.

EROSION CONTROL, DRAINAGE REPAIR,

PLACE RSP, REPAIR TWO RETAINING WALLS

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

Description 

EROSION CONTROL,DRAINAGE/RETNG WALL

REPAIR

CURVE REALIGNMENT

PAINT BRIDGES

INSTALL VEHICLE DETECTION SYSTEMS

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT RETAINING WALLS

Type Of Work

SOUZA CONSTRUCTION, INC

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

NORWOOD CONSTRUCTION

JOHN MADONNA CONSTRUCTION

COMPANY INC

PAVEX CONSTRUCTION

Contractor

SAN LUIS OBISPO, CA  93403

WATSONVILLE, CA  95077

SANTA BARBARA CA 93101

BYRON CA 94514

SAN LUIS OBISPO CA 93405

SAN JOSE, CA 95136

 

 

(805)966-6690

(925)240-1276

(805)543-7751

 

BALLENTINE, DAVID

NAAS, ABDALLA

JENNIFER WILSON

BARRY DUNLAP

FARSHAD KESHAVARZI

JENNIFER WILSON

Resident
Engineer

(805)688-5920

(831)663-8902

(831)761-7615

 

 

(831)761-7615

 $1,485,000

 $481,460

 $663,742

 $540,150

 $833,994

 $7,994,000

Bid + CCOs

 $1,187,736

 $495,113

 $0

 $0

 $0

 $6,382,200

Comp To  date

 $0

 $4,384

 $0

 $0

 $0

 $446,623

This Month

11/24/08

09/24/08

12/19/08

10/22/08

06/24/08

12/27/07

Awarded

11/24/08

10/06/08

01/20/09

11/10/08

08/01/08

01/29/08

Approved

03/27/09

12/04/09

07/21/09

Est Comp

 100%

 0%

 0%

 0%

 0%

 0%

%Time

 100%

 0%

 0%

 0%

 0%

 0%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

05-0R9604

05-0K7504

05-0Q0804

05-0C9024

05-0K2404

05-0K3204

Contract 

  

  

  

  

  

ACST-P017-(101)E

  

  

  

  

  

  P0-17 1-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

PO BOX 3810

PO BOX 50085

123 SANTA BARBARA STREET

5301 BYRON HOT SPRINGS RD NO

P O BOX 5310

120 GRANITEROCK WAY

286 E. HIGHWAY 246

STE 1

3075 EXECUTIVE DRIVE

150 WESTREIDGE DR.,

STE 140

150 WESTRIDGE DR, STE

140

BUELLTON, CA 93427

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

Accepted

04/01/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SCR-129-7.9/8.2

05-SLO-1-9.0/9.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-5.3/7.8

05-SLO-46-32.2/37.2

Fed Aid

HB1

HM1

HM1

HM1

HA23

HE13

HE13

Pgm Code

IN SANTA CRUZ COUNTY NEAR AROMAS FROM

1.0 KM TO 1.5 KM EAST OF ROGGE LANE

IN SAN LUIS OBISPO COUNTY AT OCEANO

FROM HALCYON ROAD TO RIO ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 4.6 KM EAST OF GREEN

VALLEY ROAD TO 6.0 KM WEST OF SANTA

ROSA CREEK ROAD (PM R5.3/R7.8

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

Description 

CONSTRUCT RETAINING WALL

HOT MIX ASPHALT OVERLAY

RESURFACE EXITING RAMPS

HOT MIX ASPHALT OVERLAY

REPAIR FAILED DRAINAGE SYSTEM

CONVERT 2-LANE HWY TO 4 LANES

Type Of Work

PROVEN MANAGEMENT, INC.

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

R BURKE CORPORATION

SOUZA CONSTRUCTION INC

PAPACH CONSTRUCTION COMPANY

Contractor

SAN FRANCISCO, CA 94111

PISMO BEACH CA 93448

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA 93406

SAN LUIS OBISPO CA

934033810

PISMO BEACH CA 93448

 

(805)473-3016

(805)546-8288

(805)543-8568

(805)546-8288

 

KESHAVARZI, FARSHAD

LEW, MIKE

STIMSON, PATRICK

HENCH, CHARLES

HENCH, CHARLES

RAMON HOPKINS

Resident
Engineer

(831)761-7617

(805)348-3105

(805)348-3533

(805)927-4559

(805)927-4559

(805)226-9217

 $2,575,620

 $135,337

 $252,979

 $343,829

 $543,667

 $30,142,183

Bid + CCOs

 $2,298,097

 $141,892

 $0

 $0

 $79,912

 $7,357,847

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $535,616

This Month

02/21/08

01/15/09

04/13/09

02/23/09

10/24/08

01/10/08

Awarded

03/19/08

02/09/09

04/20/09

03/04/09

11/14/08

02/08/08

Approved

04/16/09

04/15/09

04/16/09

08/31/09

08/10/10

Est Comp

 0%

 100%

 0%

 0%

 10%

 0%

%Time

 0%

 100%

 0%

 0%

 15%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

PLANT EST

SATIS

Message

05-496804

05-0Q8704

05-0Q8804

05-0Q8904

05-0N4404

05-330714

Contract 

ACST-P129-(014)E

  

  

  

ER-3952-(004)E

HPLU-6205-(010)H

  P1-29 0-(4E)

  

  

  

--()

1620-5 01-(L  ) 

--()

  

  

  

  

05 0-12-()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

706 SANSOME STREET

P O BOX 2210

P O BOX 3810

P O BOX 957

P O BOX 3810

P O BOX 2210

150 WESTRIDGE DRIVE,

STE 140

2053 PREISKER SUITE E

2053 PREISKER LANE,

SUITE E

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

WATSONVILLE, CA 95077

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES CA 93446

Accepted

04/20/09

04/19/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

Fed Aid

HA21

HM1

HB4N

HB4N

HB4N

HB4N

HA22

HE11

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

Description 

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

CONSTRUCT RETAINING WALLS

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

Type Of Work

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

R G W CONSTRUCTION INC

R BURKE CORPORATION

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

LIVERMORE CA 94551

SAN LUIS OBISPO CA

934060957

TEMPLETION, CA 93465

 

(831)724-1011

(925)606-2400

(805)543-8568

 

 

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

LEW, MIKE

DANIEL MILLER

SILVA, RICK

Resident
Engineer

(805)542-4765

(805)348-3533

(805)348-3105

(805)348-3105

(805)549-3560

(805)226-8279

 $5,472,500

 $2,999,992

 $6,013,144

 $5,155,321

 $15,703,463

 $16,266,009

Bid + CCOs

 $5,292,083

 $0

 $224,505

 $4,989,120

 $2,146,532

 $8,388,421

Comp To  date

 $1,104

 $0

 $99,947

 $1,666

 $678,998

 $430,436

This Month

07/05/07

02/05/09

10/01/08

09/10/07

09/03/08

09/10/07

Awarded

08/03/07

02/23/09

10/15/08

09/28/07

09/15/08

09/24/07

Approved

01/15/10

05/19/10

07/02/09

09/08/09

10/29/10

Est Comp

 0%

 0%

 67%

 0%

 45%

 46%

%Time

 0%

 0%

 4%

 0%

 14%

 52%

% Work 

PLANT EST

SATIS

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

05-0F9804

05-0Q2504

05-485624

05-485614

05-0H1904

05-402804

Contract 

ACST-P058-(103)E

  

  

  

ACNH-Q101-(142)E

  

  P0-58 1-(3E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2752 CONCRETE COURT

P O BOX 50085

P O BOX 2910

P O BOX 957

P. O. BOX 790

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-64.9/69.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

Fed Aid

HA25

HM1

HB1

HB4N

HM3

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO AND MONTEREY

COUNTIES AT VARIOUS LOCATIONS FROM

SOUTH SAN MIGUEL UNDERCROSSING TO

NORTH BRADLEY UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM HUASNA ROAD TO

PRICE CANYON ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT LANES

CLEAN AND PAINT BRIDGE

SEAL COAT

Type Of Work

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

MIDSTATE BARRIER INC

SOUZA CONSTRUCTION INC

JEFFCO PAINTING AND COATING

INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

CORONA, CA  92877

PISOM BEACH CA 93448

STOCKTON CA 952130550

SAN LUIS OBISPO CA

934033810

VALLEJO CA 94592

MODESTO CA 95352

 

(805)473-3016

(209)944-9565

(805)546-8288

(707)562-1900

(209)525-9065

RICHARDS, TIM

SILVA, RICK

SILVA, RICK

LEW, MIKE

BARRY BEECH

BARRY BEECH

Resident
Engineer

(805)542-4765

(805)226-8279

(805)226-8279

(805)348-3105

(805)347-1965

(805)347-1965

 $2,280,948

 $1,871,917

 $628,371

 $1,537,499

 $389,838

 $422,382

Bid + CCOs

 $2,109,282

 $0

 $616,492

 $1,529,956

 $5,340

 $0

Comp To  date

 $9,500

 $0

 $0

 $146,771

 $430

 $0

This Month

03/14/06

03/04/09

10/20/08

03/06/08

11/10/08

01/21/09

Awarded

03/30/06

03/16/09

11/04/08

03/21/08

12/12/08

02/10/09

Approved

04/26/10

03/25/09

09/16/09

10/21/09

Est Comp

 0%

 0%

 100%

 0%

 34%

 0%

%Time

 0%

 0%

 100%

 0%

 1%

 0%

% Work 

PLANT EST

SATIS

 

COMPLETED

PLANT EST

SATIS

 

SUSPENDED

Message

05-0C1104

05-0R7704

05-0K9504

05-0C6604

05-0Q1804

05-0Q9504

Contract 

  

  

OTS-    -(   )

STP-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 77038

P O BOX 2210

P O BOX 30550

P O BOX 3810

P O BOX 2015

P O BOX 4770

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE E

2053 PREISKER LANE

STE E

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

03/26/09

Location
Storm Water
Plan
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05District

 $5,577,102 $133,300,283 $248,975,164

05-SLO-227-10.9/14.2

Fed Aid

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

REHABILITATE ROADWAY

Type Of Work

CALPORTLAND CONSTRUCTION

Contractor

 

DANIEL MILLER

Resident
Engineer

(805)549-3560

 $7,277,414

Bid + CCOs

 $1,826,351

Comp To  date

 $620,213

This Month

06/11/08

Awarded

06/27/08

Approved

08/06/09

Est Comp

 56%

%Time

 25%

% Work 

 

Message

05-0A4604

Contract 

ACNH-S227-(005)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

Accepted

Location
Storm Water
Plan



05-0R9204

05-0M7804

05-0R9304

05-0L2804

05-0Q9304

05-0N8304

05-0R7804

05-0N3104

05-464104

05-0M7604

05-0M7704

05-0E2424

05-0L0304

05-0L2304

05-480624

05-447804

05-0K9604

05-0E0124

05-0M7204

05-0G7704

05-0L4504

05-0M8404

Contract

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-101-80.7/85.6

05-MON-101-98.8/101.3

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-6.8/24.1

05-MON-101-28.6/87.3

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-49.0/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0L5004

05-446014

05-460704

05-282814

05-0Q9004

05-0H9204

05-0A4904

05-0F5704

05-0R9604

05-0K7504

05-0Q0804

05-0C9024

05-0K2404

05-0K3204

05-496804

05-0Q8704

05-0Q8804

05-0Q8904

05-330714

05-0N4404

05-0F9804

05-0Q2504

Contract

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-150-/2.2

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-2.4/3.1

05-SB-192-4.8/6.2

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-9.0/9.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

05-SLO-46-5.3/7.8

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



05-485624

05-485614

05-402804

05-0C1104

05-0R7704

05-0K9504

05-0H1904

05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

Contract

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-64.9/69.3

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
Statement of Ongoing Contracts - Index

05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $55,968,911

 $45,500,046

 $107,898,741

 $543,667

 $39,063,801

 Bid + CCO

 $36,554,394

 $40,590,087

 $44,446,757

 $79,912

 $11,629,132

 Work Comp

-F-

-S-

-SH-

-ER-



05

District

 $5,247,603

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $248,975,164  $133,300,283

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $5,247,603


	05

